MEETING MINUTES

Subject: Scoping Meeting for Phase I RFI/RI Work Plan - Inside Building Closures
(OU15)

Date: April 15, 1992

Time: 13:00 - 16:00

Location: Colorado Department of Health, Denver, CO

Attendees:

Harlen Ainscough Colorado Department of Health

Dave Maxwell Environmental Protection Agency
Dennis Schubbe  EG&G

Jen Pepe Department Of Energy

Greg Davis S.M. Stoller Corporation

The purpouse of the scoping meeting was to discuss and clarify the guidance provided by the
Inter Agency Agreement (IAG) for the Phase I RFI/RI for Operable Unit 15 - Inside
Building Closures at the Rocky Flats Plant.

The issues discussed during the meeting included the scope of the Environmental Evaluation
Work Plan, the Human Health Risk Assessment and the RFI/RI investigation, the
integration of the closure plans and the RFI/RI, and the IHSS boundaries. Numerous
questions were raised during the discussions that could not be fully answered by CDH and
EPA at this time. A follow-up meeting was scheduled for April 20, 1992 at which time the
agencies would provide their position on the issues and answers to the specific questions

listed below.

1) Is the objective of the Phase I RFI/RI for OU15 to assess contamination of
environmental media outside of the buildings resulting from potential releases
from the IHSSs or does it also include assessment of contamination inside
building areas resulting from potential releases from the IHSSs ?

2) What is the status of the agency’s review and approval of the closure plans for
these units ?

3) Will the Original Uranium Chip Roaster be placed back into service and
therefore not be included in OU15 ?

4) Is the cyanide waste at IHSS 217 defined as a RCRA hazardous waste or
hazardous waste constituent ? Should this IHSS be dropped from the OU15
investigation if the waste is not RCRA-regulated ?



5) Are the boundaries of the IHSSs defined as the room in which the unit is
located or as the entire building in which the unit is located ?

6) Should investigation of contamination associated with these units and located
underneath the buildings be deferred until decommissioning and
decontamination (D&D) activities commence ? Should this decision be
unilateral or IHSS-specific based on the volume of waste stored at the unit,
the potential volume of contaminated environmental media underneath the
building, and the ease of investigation ?

7) What is the scope of the Human Health Risk Assessment for OU15 and is the
risk to Rocky Flats workers covered under OSHA or RCRA regulations for
Ooul1s5?

8) Does the November 8, 1992 deadline for RCRA permitting affect the units
in OU15 ?

The following items were agreed to during the meeting:

Environmental Evalnation Work Plan

The work plan would include a statement that no Environmental Evaluation would be
performed for the OU1S RFI/RI because these IHSSs are all located within buildings and
an evaluation of environmental media external to the buildings is already being performed
for Operable Unit 9 - the Original Process Waste Lines.

ARARs

Site-wide ARARs will be presented in the OU15 Work Plan.

THSS 204 Boundarv

The boundary for the Original Uranium Chip Roaster will include both Rooms 32 and 502
in addition to adjacent rooms where drums of waste were transferred to and from the chip

roaster.



